
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending March 26th, 2004

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 46% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Complete – 43% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – August 15, 2006     http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This 
Week

Total to 
Date

Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 17 28 61%
Piles Driven 0 88 160 55%
SUBSTRUCTURE
Pier Columns 0 6 28 21%
Pier Access Casing 1 6 20 30%
PRECAST YARD
Panels Cast 10 258 876 29%
Segments Cast 4 119 452 26%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Cure outside stem walls of the Pier Table
 Pier 15E – Pour bottom deck for the Pier Table
 Pier 14E – Install Pier Table soffit rebar
 Pier 13E – Continue installation of falsework
 Pier 12E – Remove cofferdam
 Pier 11E – Pour closures of the access casing top slab and construct joint seals
 Pier 10E – Cast access casing top slabs
 Pier 09E – Install steel for lift #2 of the Pier column
 Pier 08E – Pour footing top slab
 Pier 07E – Install studs in the footings top slab
 Pier 06E – Set pile cages 1 - 3
 Pier 05E – Joint preparation and installation of cooling pipes for the concrete pour
 Pier 04E – Continue pile head connection welding
 Pier 03E -- Cut slots for pile head connections
 Pier 16W – Pour pile plugs
 Pier 15W – Initial pile clean out
 Pier 14W – Drive Eastbound piles
 Pier 13W – Set and secure footing box
 Pier 06W – Construct temporary storm barrier wall
 Pier 05W – Strip footing box forms

PRECAST YARD (Stockton)
 8 panels are scheduled to be cast
 5 segments are scheduled to be cast



PIER W2 STRUCTURES  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 78% Est. Date of Completion – May 26th, 2004
Structure Work Completed – 66% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E:   Commenced connecting second stage column rebar cages.  Two are connected and

     one is in progress.
 W2W:  Commenced installation of cooling pipes

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E:   Finish connecting second stage column rebar cage and install architectural rebar.  Pour 

     second column lift.
 W2W:  Stress Macalloy high strength bars

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 73% Est. Date of Completion – July 5th, 2004
Completed – 60% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
SUBSTATION 

 Continued roughing-in electrical and installation of conduits
 Installed electrical panels, transformers, and interior light fixtures
 Installed low roof membrane
 Set compressed air equipment
 Sacked and patched exterior walls 

               UTILITY RELOCATION
 Began excavation for ductbanks
 Completed temporary tie-in to tunnel sprinkler system

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Continue roughing in electrical and installation of conduits
 Continue exterior finish work

UTILITY RELOCATIONS
 Continue ductbank installation



COAST GUARD ROAD RELOCATION  (04-0120Q4) Resident Engineer: Richard Duncan
Time Elapsed – 100% Est. Date of Completion – April 30th, 2004
Complete – 93%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Shore up falsework
 Place concrete on bottom soffit
 Cut grade at Soldier Pile Wall

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue working on falsework for the concrete canopy
 Place rebar for Bent and Stem of canopy
 Form and pour concrete for superstructure
 Pave parking lot and tennis court

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2001 RE: Mark Woods
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